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June 19, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACT
SUPERVISORIAL DISTRICT 2
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contract:

Project ID No. RDC0013680 - Vermont Avenue, vicinity of Carson (2), Sequel
Contractors, Inc., in amount of $107,633.40.

PURPOSE/JUSTIFICA TION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contract in support of
the timely completion of the project while avoiding delays and the potential for claims.
The descriptions of the changes, estimated costs, and necessary time extension are
listed in the enclosure.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your authorization is a
change in work in excess of my delegated limit, which is required to complete the
project.
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Implementation of Strateaic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete this
project, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amount for this contract is $107,633.40.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

Sufficient funds are available in the Board-approved appropriations for this project to
cover the costs of the requested changes. A detailed cost breakdown for the changes,
together with contract cost summary, are included in the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of the changes are based on
contract unit prices, time and materials, or negotiated under the provisions of the
contract specifications. The methods for arriving at the costs of the changes are
included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under this contract and results in a complete and usable facility.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

If :.ihl ¡) Cad.

ONALD L. WOLFE
Director of Public Works
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Enc.

cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
June 19, 2007

PROJECT ID NO. RDC0013680, VERMONT AVENUE (in the vicinity of Carson),
Supervisorial District 2, Contractor: Sequel Contractors, Inc.

Project Description:

Resurfacing of existing roadway pavement; reconstruction of curb and gutter, sidewalk,
driveways, and cross gutters; construction of bus pads; installation of traffic signals,
striping, and pavement markings; landscaping of roadway medians including planting
trees, shrubs, and ground covers; and the installation of river rock paving and an
irrigation system.

ChanQes in Work:

(1) Left Turn Phasing

(2) Water Valves
(3) Parkway Trees
(4) Pedestrian Ramp Modifications

(5) Driveway Modifications

Total

$ 40,000.00
29,000.00
28,000.00

8,000.00
2,633.40

$107.633.40

Description of ChanQes:

(1) In order to improve traffic flow, it will be necessary to add two additional left-turn
phases at the intersection of Vermont Avenue and Carson Street. This work is not
included as part of the original traffic signal modification plans for this project.

(2) It will be necessary to compensate the contractor for adjusting 98 water valves
located within the project limits. This work is not shown on the plans.

(3) Several trees will be planted in the parkways to replace those that died or were
removed prior to award of the contract. This work is not included in the plans.

(4) It will be necessary to modify the pedestrian ramps at the intersection of Vermont
Avenue and Carson Street to meet Americans with Disabilities Act requirements.

(5) It will be necessary to replace an additional deteriorated driveway not shown on
the plans and extend one driveway that is actually longer than shown on the plans.
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The costs for Items 1 and 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications. The costs for Items 3 and 4 were
negotiated as provided in Subsection 3-2 of the contract specifications. The cost for
Item 5 will be based on contract unit prices.

Sixteen additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

Revised contract amount

$3,079,192.35

126,204.72
107,633.40

$3.313.030.47
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